

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROJECT INSPECTION REPORT
As of March 2026 (1st Quarter)

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
CONCRETING OF FMR-CAMBINOY TO SAN PEDRO	₱2,398,893.53	Brgy. Central 3 (Hinablayan), Palompon, Leyte	LGU Palompon	March 10, 2026	Concrete Works	none	none	n/a	n/a
CONCRETING OF FMR-SAN GUILLERMO	₱1,998,713.84	Brgy. San Guillermo, Palompon, Leyte	LGU Palompon	March 10, 2026	Concrete Works	none	none	n/a	n/a

Submitted by:	Mr. Noel P. Sanchez	Approved by:	Mr. Christopher T. Montebon
Designation/Office:	MPDC/Secretary LPMC	Designation/Office:	Chairperson, LPMC
Date:	March 16, 2026	Date:	March 16, 2026