

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of JUNE 2026 (2ND Quarter)

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
*** No project currently implemented have major issues to resolved. Moreover, the LPMC members resolved to discussed and communicate to concerned agencies to resolve/correct issues that could potentially delay the project completion.							

Submitted by:	Mr. Noe/P. Sanchez	Approved by:	Mr. Christopher T. Montebon
Designation/Office:	MPDC/Secretary LPMC	Designation/Office:	Chairperson, LPMC
Date:	June 17, 2026	Date:	June 17, 2026