

**MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (3RD Quarter)**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
***None of the projects currently implemented encounter major issues during implementation; All are progressing within the target schedule.							

Submitted by:	Mr. Noel P. Sanchez	Approved by:	Mr. Christopher T. Montebon
Designation/Office:	MPDC, Secretary LPMC		Chairperson, LPMC
Date:	September 16, 2026	Date:	September 16, 2026