

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3RD Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
***None of the projects currently implemented encountered major issues during Implementation.														

Submitted by:	Mr. Noel P. Sanchez	Approved by:	Mr. Christopher T. Montebon
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	September 16, 2026	Date:	September 16, 2026