

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2026, 1st Quarter

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
No projects encountering implementation problems.														
Submitted by:	Engr. JUVILLA D. SY			Approved by:	Hon. GERARDO S. CARIAN			Noted by:	Hon. MARITES B. CAYACO-MARCOS					
Designation:	LPMC Secretariate/MPDC			Designation:	LPMC CHAIRMAN/SB Member			Designation:	Local Chief Executive					
Date:	March 17, 2026			Date:	March 17, 2026			Date:	March 17, 2026					