

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Concrete Pathway at Sitio Kedia Going to Chapel	Brgy. Daja Daku	LGU San Isidro, Leyte	none	none			
Construction of Basketball Premeter Fence	Brgy. Hacienda Maria	LGU San Isidro, Leyte	none	none			
Submitted by:	 ENGR. ARMANDOR R. PERINO		Approved by:		 HON. JEFFERY S. DAGANDAN		
Designation/Office:	LPMC SECRETARIATE				LPMC CHAIRMAN 		
Date:					Date:		