


LOCAL PROJECT MONITORING COMMITTEE (LPMC) MONITORING AND EVALUATION PLAN For CY 2026

PMC:

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Output per project: Title: Development of Public Cemetery Output: 95 Li.m. access road and 12 rows 3-layered tomb	Existing Earth Road, existing tombs		95 In.m access road and 12 rows 3-layered tomb			Inspection Report (SWA) of MEO	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Establishment of Community College Output: Restructured building compliant with the standards of CHED	Municipal Infirmary Hospital at Barangay Bairan, San Miguel, Leyte				Building restructured	Inspection Report (SWA) of MEO	Review of Documents, Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Land Procurement for Public Use, Brgy. Libtong, San Miguel, Leyte Output: 1.7 hectares		procurement of lot (1.7 has.)				Inspection Report (SWA) of MEO	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
Output per project: Title: Solar Streetlights installation Output: solar street lights installed				solar streetlights installed		Inspection Report (SWA) of MEO	Review of Documents, Site Inspection	Quarterly	LPMC Secretariat	LPMC Chairman and Members
			xxx NOTHING FOLLOWS xxx							

Prepared by:




CHESTERTON O. REYES

MPDC

PMC Secretariat

Approved:




HON. SAMUEL SALOMON

President, LIGA ng mga Barangay

PMC Chairperson

Noted by:



ATTY. NORMAN D. SABDAO

Municipal Mayor