

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of June 2026 (2nd Quarter)

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Development of Public Cemetery at Barangay Bairan, San Miguel, Leyte	Barangay Bairan, San Miguel	LGU San Miguel	Others	project billboard not yet installed	Request and coordination with the concerned Office	Municipal Engineering Office	N/A
	xx NOTHING FOLLOWS xx						

Submitted by:	 CHESTERTON O. REYES	Approved by:	 HON. SAMUEL SALOMON
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	June 10, 2026	Date:	June 10, 2026