

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of September 2026 (3rd Quarter)

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Solar Streetlights installation	San Miguel, Leyte	LGU San Miguel		N/A	N/A	N/A	N/A
	xx NOTHING FOLLOWS xx						

Submitted by:	 CHESTERTON O. REYES	Approved by:	 HON. SAMUEL SALOMON
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	September 18, 2026	Date:	September 18, 2026