

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
 REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 As of September 2026 (3rd Quarter)

Program/Project Title		Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
					Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
	Solar streetlights installation	San Miguel, Leyte	LGU San Miguel	0%	0%	100%	0	None			Municipal Engineering Office	n.a	n.a	N	n.a

Submitted by:

CHESTERTON O. REYES

Designation/Office:

MPDC/Secretary LPMC

Date:

September 18, 2026

Approved by:



HON. SAMUEL SALOMON

Chairperson, LPMC

Date:

September 18, 2026