

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS INCLUDING PROJECT RESULTS (BY AREA, SECTOR, AGENCY)
As of March 2026 (Quarterly)

PMC: TABANGO

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
(a) Name of Project & its Components (b)Funding Source (c) Project Schedule	FINANCIAL STATUS (IN PHP M)							Target to Date	Actual Accomplishment to Date	Slippage	Performance	Employment Generated		Remarks
	Output Indicators	Allocation	Releases	Obligations	Disbursements	Funding Support (%)	Fund Utuilization (%)					(M)	(F)	
		As of Reporting Period	As of Reporting Period	As of Reporting Period	As of Reporting Period									
Road Concreting @Brgy Gimarco, Tabango Leyte	Concretin g of 0.15 mtrs (thick) x 4 mtrs (Width) x 30 mtrs (length)	400,000.00		399,372.50		100%	100%	100%	100%			8	2	Completed for Final Billing

Submitted by: LOUINEN. LY
Designation/ Office: PMC Chairperson
Date: _____

Noted by: MA. CORAZON E. REMANDABAN
Agency Head

Note: This form was enhanced based on the existing RPMES form and Annual ODA Portfolio Review form Adopted in 2015.