


PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: TABANGO


Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Construction of New Commercial Building (Tenement B), @ Poblacion, Tabango Leyte	Brgy Poblacion, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Road Reblocking @ Brgy Campokpok, Tabango Leyte	Brgy. Campokpok, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Road Reblocking @ Brgy Catmon, Tabango Leyte	Brgy. Catmon, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Construction of Drainage Canal (Phase 2), Sitio Sabang Brgy Campokpok, Tabango, Leyte	Brgy. Campokpok, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Construction of Footbridge (Phase 2),Sitio Sanagay, Brgy Gimarco, Tabango Leyte	Brgy. Gimarco, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Construction of Footbridge, Sitio Oboob 1, Brgy Campokpok, Tabango Leyte	Brgy. Campokpok, Tabango, Leyte	GF- 20% EDF 2026	MEO	2nd Quarter 3rd Quarter
Road Reblocking @ Sitio Libongaoging to Sitio burabod - Veloso Brgy Inangatan,, Tabango Leyte	Brgy. Inangatan, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Construction of Drainage Canal (Phase 3), @ Mabini St. Brgy Poblacion Tabango Leyte	Brgy. Poblacion, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Road Concreting @ Sitio Calumbangan, Brgy Catmon, Tabango Leyte	Brgy. Catmon, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Construction of Multi Pupose Facility/Covered Courtt (Phase 2) Sitio Masisi, Brgy Poblacion Tabango Leyte	Brgy. Campokpok, Tabango, Leyte	GF- 20% EDF 2026	MEO	2nd Quarter 3rd Quarter

Road Concreting @ Proper Butason I, Tabango Leyte	Brgy. Butason I, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Construction of Multi Pupose Facility/Covered Coiurt (Phase 2) 1st Avenue Brgy Poblacion Tabango Leyte	Brgy. Poblacion, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Construction of Multi Pupose Facility/Covered Coiurt (Phase 5) Proper Brgy Gibacungan, Tabango Leyte	Brgy. Gibacungan, Tabango, Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter
Road Concreting @Brgy Gimarco, Tabango Leyte	Brgy. Gimarco, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Road Concreting @ Sitio Tahad, Brgy Campokpok, Tabango Leyte	Brgy. Campokpok, Tabango, Leyte	GF- 20% EDF 2026	MEO	1st Quarter 2nd Quarter
Rehabilitation Improvement of Kindergarten Classroom (Phase 2) SitioKawayan, Brgy Sta Rosa, Tabango Leyte	Brgy. Sta Rosa, Tabango Leyte	GF- 20% EDF 2026	MEO	3rd Quarter 4th Quarter

Prepared by:

ROGER DIONGZON
 PMC Secretariat

Approved:

LOUINIE N. UY
 PMC Chairperson

Noted by:

MA CORAZON E REMANDABAN
 LCE