

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
 In CY 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Road Concreting	Sitio Fortuna 1, Brgy. Catmon, Tabango, Leyte	LGU Tabango		n/a	n/a	n/a	n/a
Construction of Drainage Canal	Sitio Sabang, Brgy. Campokpok	LGU Tabango		n/a	n/a	n/a	n/a
Road Reblocking	Sitio Libongao going to sitio Burabod - Veloso, Brgy. Inangatan, Tabango, Leyte	LGU Tabango		n/a	n/a	n/a	n/a
Road Concreting	Proper, Brgy. Butason 1, Tabango, Leyte	LGU Tabango		n/a	n/a	n/a	n/a

Submitted by:	 ROGER R. DIONAZDO	Approved by:	 HON. LOUIE B. UY
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	September 22, 2026	Date:	September 22, 2026