


MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of September 2026 (3rd Quarter)

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target O/WPA to date (%)	Actual O/WPA to date (%)	Slippage								
Road Concreting	Sitio Fortuna 1, Brgy. Catmon, Tabango, Leyte	LGU Tabango	100.00%	100.00%	100.00%	0.00%	n.a.			n.a.	n.a.	n.a.	N	n.a.
Construction of Drainage Canal (Phase 2)	Sitio Sabang, Brgy. Campokpok, Tabango, Leyte	LGU Tabango	100.00%	100.00%	100.00%	0.00%	n.a.			n.a.	n.a.	n.a.	N	n.a.
Road Reblocking	Sitio Libongao going to Sitio Burabod - Veloso, Brgy. Inangatan, Tabango, Leyte	LGU Tabango	100.00%	100.00%	100.00%	0.00%	n.a.			n.a.	n.a.	n.a.	N	n.a.
Road Concreting	Proper, Brgy. Butason 1, Tabango, Leyte	LGU Tabango	100.00%	100.00%	100.00%	0.00%	n.a.			n.a.	n.a.	n.a.	N	n.a.

Submitted by: 
Designation/Office: **MPDC/Secretary LPMC**
Date: **September 22, 2026**

Approved by: 
Designation/Office: **HON. EUDINE N. JOR
Chairperson, LPMC**
Date: **September 22, 2026**