



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2nd Quarter of 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Multi-Purpose Pavement in Brgy. Madao	Brgy. Madao	Municipality of Kawayan	Others	* Project was completed or schedule and its scope of work *the pavement is in good condition since it has been completed last December 11, 2025	None	N/A	N/A
Construction of Multi-Purpose Pavement in Brgy. Inasuyan	Brgy. Inasuyan	Municipality of Kawayan	Others	* Project was completed or schedule and its scope of work *the pavement is in good condition since it has been completed last December 10, 2025	None	N/A	N/A

Submitted by:	 SHERWIN M. TILLADA	Approved by:	 JAKE S. ESPINA
Designation/Office:	Project Monitoring Committee - Chairmain/ Punong Barangay - Inasuyan	Designation/Office:	Acting Municipality Mayor
Date:	June 25, 2026	Date:	June 25, 2026