


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 10, 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Concrete Perimeter Fence	None	Site Condition/Availability	Brgy. San Lorenzo	Municipality of Kawayan	September 10, 2026	Barangay San Lorenzo, San Lorenzo Elementary School, Municipality of Kawayan	Passed
Construction of Concrete Pathway in Brgy. Tucdao	None	Site Condition/Availability	Brgy. Tucdao	Municipality of Kawayan	September 10, 2026	Barangay Tucdao, Municipality of Kawayan	Passed
Construction of Barangay Road in Brgy. Ungale	None	Site Condition/Availability	Brgy. Ungale	Municipality of Kawayan	September 10, 2026	Barangay Ungale Municipality of Kawayan	Passed
Construction of Seawall and Embankment, Brgy. Bulalacao	None	Site Condition/Availability	Brgy. Bulalacao	Municipality of Kawayan	September 10, 2026	Barangay Bulalacao, Municipality of Kawayan	Passed

Submitted by:	 SHERWIN M. TILEADA	Approved by:	 RODOLFO J. ESPINA
Designation/Office:	Project Monitoring Committee - Chairmain/ Punong Barangay - Inasuyan	Designation/Office:	Municipal Mayor
Date:	September 10, 2026	Date:	September 10, 2026