

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 3rd Quarter of 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of Concrete Perimeter Fence	Brgy. San Lorenzo	Municipality of Kawayan	Site Condition/Availability	None	None	N/A	N/A
Construction of Concrete Pathway in Brgy. Tucdao	Brgy. Tucdao	Municipality of Kawayan	Site Condition/Availability	None	None	N/A	N/A
Construction of Barangay Road in Brgy. Ungale	Brgy. Ungale	Municipality of Kawayan	Site Condition/Availability	None	None	N/A	N/A
Construction of Seawall and Embankment, Brgy. Bulalacao	Brgy. Bulalacao	Municipality of Kawayan	Site Condition/Availability	None	None	N/A	N/A

Submitted by:  SHERWIN M. TILLADA	Approved by:  RODOLFO J. ESPINA
Designation/Office: Project Monitoring Committee - Chairmain/ Punong Barangay - Inasuyan	Designation/Office: Municipal Mayor
Date: September 10, 2026	Date: September 10, 2026