

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
 PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
 As of September 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of 300 Unit Solar Streetlights for Various Barangay	In accordance with the Plan and specification	Design, Scope, Technical Specification	All barangays of Tabontabon, Leyte	LGU	Sept. 15, 2026	LMPC	No issue or fault finding found.

Submitted by:	ENGR. ROGER S. RAMOS	Approved by:	HON. RAUL D. BALANO
Designation/Office:	LPMC SECRETARIATE		LPMC CHAIRMAN
Date:	September 15, 2026	Date:	September 15, 2026