


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of 300 Unit Solar Streetlights for Various Barangay	All barangays of Tabontabon, Leyte	LGU	none	none	N/A	N/A	N/A

Submitted by:	 ENGR. ROGER S. RAMOS	Approved by:	 HON. RAUL D. BALANO
Designation/Office:	LPMC SECRETARIATE		LPMC CHAIRMAN
Date:	Sept. 15, 2026	Date:	Sept. 15, 2026