

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: Tanauan

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
All market sections repaired and improved	Existing market sections are for repair and improvement					PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Installed 50 units of Solar Streetlights	No streetlights from Brgys. Cahumayhumayan to Guingauan			30%	100%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Installed new Solar Colonial Lamps for bridges along National Highway	No existing of colonial lamps at Brgys. Calogcog, Buntay, Embarkadero, Sto.Niño Bridge				100%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Percentage of landfill perimeter secured with durable fencing	No fence sections				40%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Slaughterhouse perimeter secured with concrete wall or steel fence enclosure	Open/unsecured area				40%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
One (1) TB Dots Facility constructed	No TB Dots Facility				30%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
New 68 units Perimeter Niches constructed at the public cemetery	Existing total cemetery burial capacity			20%	100%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Farm tools distributed to associations	Existing Techno Demo Farm					Records from Agriculture's Office	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
Closed and rehabilitated dumpsite	Unsafe dumpsite				100%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary

Procured 1 unit Advance Waste Solution Equipment	0 unit				100%		Records from MENRO	Review of Documents	Quarterly	PMC Secretary	PMC Secretary
One (1) Weighing Bridge constructed at the existing Sanitary Landfill	No weighing bridge					30%	PERT-CPM	Review of Documents	Quarterly	PMC Secretary	PMC Secretary

Prepared by:
EnP Arturo B. Perez, Jr.
 PMC Secretariat

Approved:

Hon. Marites B. Salvaña
 PMC Chairperson

Noted by:

Hon. Archie Lawrence R. Kapunan
 Acting Municipal Mayor