

# **LOCAL PROJECT MONITORING COMMITTEE (LPMC)** **MONITORING AND EVALUATION PLAN**

For CY 2026

## **PMC: TUNGA**

| Description of Indicators                                                               | Baseline Data (Y0) | Target Values (2026) |             |             |             | Sources of Data                          | Method of Data Collection | Timing/ Frequency | Unit/ Person Responsible to Collect | Unit/ Person Responsible to Report |
|-----------------------------------------------------------------------------------------|--------------------|----------------------|-------------|-------------|-------------|------------------------------------------|---------------------------|-------------------|-------------------------------------|------------------------------------|
|                                                                                         |                    | 1st Quarter          | 2nd Quarter | 3rd Quarter | 4th Quarter |                                          |                           |                   |                                     |                                    |
| Improvement/ Rehabilitation of Barangay Road (Lapdok Area)                              |                    |                      |             |             |             | Site Inspection Progress Report from MEO | Review of Documents       | Quarterly         | MPMC Secretariat                    | MPMC Chairperson                   |
| Purchase and Installation of Streetlighting System along National Highway (Balire Area) |                    |                      |             |             |             | Site Inspection Progress Report from MEO | Review of Documents       | Quarterly         | MPMC Secretariat                    | MPMC Chairperson                   |
| Purchase and Installation of Thermal Decomposition Machine at Municipal MRF             |                    |                      |             |             |             | Site Inspection Progress Report from MEO | Review of Documents       | Quarterly         | MPMC Secretariat                    | MPMC Chairperson                   |
| Improvement of LGU Tunga Multi-Purpose Building                                         |                    |                      |             |             |             | Site Inspection Progress Report from MEO | Review of Documents       | Quarterly         | MPMC Secretariat                    | MPMC Chairperson                   |
| Improvement of MRF Building for the Thermal Decomposition Machine                       |                    |                      |             |             |             | Site Inspection Progress Report from MEO | Review of Documents       | Quarterly         | MPMC Secretariat                    | MPMC Chairperson                   |

|                                                                         |  |  |  |  |  |                                          |                     |           |                  |                  |
|-------------------------------------------------------------------------|--|--|--|--|--|------------------------------------------|---------------------|-----------|------------------|------------------|
| Road Concreting along Rizal Street                                      |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Concreting along Ongbit Street                                     |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Concreting of Barangay Road at Barangay San Antonio Area           |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Concreting of Blanco Street Extension Phase II                     |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Concreting of Santo Niño to San Pedro Road                         |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Construction of Municipal Gymnasium                                     |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Reblocking along Corner Zamora Street Extension & National Highway |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Reblocking along Corner Rizal Street & National Highway            |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |
| Road Opening of Barangay Banawang Barangay Road                         |  |  |  |  |  | Site Inspection Progress Report from MEO | Review of Documents | Quarterly | MPMC Secretariat | MPMC Chairperson |


|                                                                                                                           |  |  |  |  |  |                                                |                        |           |                     |                     |
|---------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|------------------------------------------------|------------------------|-----------|---------------------|---------------------|
| Improvement/<br>Rehabilitation of San<br>Vicente-Banawang<br>Road (Banawang<br>Area)                                      |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Construction of<br>Drainage Canal<br>System of all 8<br>Barangays -<br>MDRRMFIP CY 2026                                   |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Procurement of Basic<br>Emergency Supplies<br>(Tent) - MDRRMFIP<br>SP#1-2026                                              |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Consytruction of<br>Concrete Road for<br>Disaster<br>Preparedness and<br>Emergency<br>Accessibility -<br>MDRRMFIP CY 2026 |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Road Concreting of<br>Barangay San Roque<br>Road (to Covered<br>Court) - 20%DF,<br>CY2025                                 |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Construction of<br>Barangay Astorga<br>Barangay Hall -<br>20%DF, CY2025                                                   |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
| Road Concreting<br>along Naliwatan River<br>(San Vicente) -<br>20%DF, CY2025                                              |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |


|                                                                           |  |  |  |  |  |                                                |                        |           |                     |                     |
|---------------------------------------------------------------------------|--|--|--|--|--|------------------------------------------------|------------------------|-----------|---------------------|---------------------|
| Construction of<br>Drainage Canal at<br>San Pedro Area -<br>20%DF, CY2025 |  |  |  |  |  | Site Inspection<br>Progress Report<br>from MEO | Review of<br>Documents | Quarterly | MPMC<br>Secretariat | MPMC<br>Chairperson |
|---------------------------------------------------------------------------|--|--|--|--|--|------------------------------------------------|------------------------|-----------|---------------------|---------------------|

Prepared by:

Approved:

Noted by:

  
ENGR. MARLON B. ARINTOC  
 PMC Secretary

  
ENGR. REMAR B. BURANDAY  
 PMC Chairperson

  
ENGR. REINBERT C. COSTELO  
 Municipal Mayor