




REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of February 20, 2026 (1st Quarter)

PMC: LGU -TUNGA

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Construction and Installation of Street Lighting System	Brgy. Balire Tunga, Leyte	LGU-Tunga	₱ 998,499.50	100.00%	100.00%	0.00%	No Issues	PMC Commiittee	
Road Reblocking along corner Zamora Street Extension & National Highway	Brgy. Santo Niño Tunga, Leyte	LGU-Tunga	₱ 249,106.91	100.00%	100.00%	+30.57%	No Issues	PMC Commiittee	
Road Reblocking along corner Rizal Street & National Highway	Brgy. Santo Niño Tunga, Leyte	LGU-Tunga	₱ 249,046.22	100.00%	100.00%	+31.81%	No Issues	PMC Commiittee	
Road Concreting of Barangay San Roque Road (to Covered Court)	Brgy. San Roque	LGU-Tunga	₱ 199,500.00	100.00%	100.00%	0.00%	No Issues	PMC Commiittee	

Submitted by:
Designation/ Office:
Date:


REMAR D. SURANDAY
PMC Chairperson


Noted by: **HON. REINBERT C. COSTELO, C.E.**
Agency Head