


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of 2nd Quarter 2026


Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Purchase and Installation of Thermal Decomposition Machine at Municipal MRF	Barangay San Roque, Tunga, Leyte	LGU Tunga	09-Jun-26	LPMC	Existing Residual Containment Area (RCA) has been removed	The Committee recommends the establishment of a new Residual Containment Area (RCA).
Improvement of MRF Building for the Thermal Decomposition Machine	Barangay San Roque, Tunga, Leyte	LGU Tunga	09-Jun-26	LPMC	no project signboard	Advise the contractor to affix project signboard
Construction of Municipal Gymnasium	Barangay San Antonio, Tunga, Leyte	LGU Tunga	09-Jun-26	LPMC	no project signboard	Advise the contractor to affix project signboard
Construction of Drainage Canal at San Pedro Area	Barangay San Pedro, Tunga, Leyte	LGU Tunga	09-Jun-26	LPMC	no project signboard	Advise the contractor to affix project signboard

Prepared by:


 ENGR. MARLON B. ARINTOC

PMC Secretary

Approved by:


 ENGR. REMAR B. BURANDAY

PMC Chairman

Noted by:


 ENGR. REINBERT C. COSTELO

Municipal Mayor