




REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 09, 2026 (2nd Quarter)

PMC: **LGU -TUNGA**

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Construction of Drainage Canal at San Pedro Area	Brgy. San Pedro Tunga, Leyte	LGU-Tunga	₱ 995,400.00	100.00%	100.00%	0.00%	No Issues	PMC Commiittee	
Purchase and Installation of Thermal Decomposition Machine at Municipal MRF	Brgy. San Roque Tunga, Leyte	LGU-Tunga	₱ 4,998,000.00	100.00%	100.00%	0.00%	No Issues	PMC Commiittee	
Improvement of MRF Building for the Thermal Decomposition Machine	Brgy. San Roque Tunga, Leyte	LGU-Tunga	₱ 499,098.32	100.00%	100.00%	23.51%	No Issues	PMC Commiittee	
Construction of Municipal Gymnasium	Brgy. San Antonio Tunga, Leyte	LGU-Tunga	₱ 3,990,263.20	100.00%	100.00%	31.48%	No Issues	PMC Commiittee	

Submitted by:
Designation/ Office:
Date:


REMAR B. BURANDAY
PMC Chairperson


Noted by: **HON. REINBERT C. COSTELO, C.E.**
Agency Head