

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
LPMC RESOLUTIONS
Resolutions Passed in 3rd Quarter 2026


Resolution Number	Resolution Title	Date Approved	LPMC Actions/Remarks
LPMC RESOLUTION NO. 06, SERIES OF 2026	A RESOLUTION REQUIRING THE DESIGNATED SUBAYBAYANI REPORTING FOCAL PERSON MR. SALVADOR Q. MORANTE TO BE PRESENT DURING LPMC PROJECT MONITORING MEETINGS	26-Aug-26	Resolution adopted and approved on August 26, 2026. The concerned focal person shall participate in succeeding LPMC meetings and provide/validate project status and coordinate the submission/updating of SUBAYBAYANI reports.
LPMC RESOLUTION NO. 07, SERIES OF 2026	A RESOLUTION DIRECTING THE IMMEDIATE INSTALLATION/REINSTALLATION AND PROPER SECURING OF THE PROJECT BILLBOARD/SIGNBOARD OF THE FY 2026 LGSF-GEF SOLAR STREETLIGHT PROJECT	26-Aug-26	For immediate implementation. The concerned LGU technical personnel and contractor shall install/reinstall the signboard in a clearly visible and accessible location, properly secure and maintain it, and submit photographic documentation during and after rectification.

LPMC RESOLUTION NO. 08, SERIES OF 2026	A RESOLUTION DIRECTING THE CLEARING OF TREE BRANCHES AND FOLIAGE OBSTRUCTING THE SOLAR PANEL OF THE SOLAR STREETLIGHT PROJECT	26-Aug-26	For immediate implementation and continuing monitoring. The Municipal Engineer, in coordination with the concerned barangay officials, LGU personnel and contractor, shall undertake the necessary clearing, document the corrective action through photographs, and monitor the affected solar streetlight to prevent recurrence.
---	--	------------------	---

Prepared by:


ENGR. MARLON B. ARINTOC
PMC Secretary

Approved by:


ENGR. REMAR B. BURANDAY
PMC Chairman

Noted by:


ENGR. REINBERT C. COSTELO
Municipal Mayor