




REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of August 26, 2026 (3rd Quarter)

PMC: LGU -TUNGA

Name of Project/ Program Components	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken/ Recommendations
Construction and Installation of Solar Street Lighting System (8 Barangays)	Tunga, Leyte	LGU-Tunga	26-Aug-26	No Major Findings	Some solar panels of the solar street lights are partially obstructed by tree branches, which may reduce their exposure to sunlight and affect their charging efficiency.	Advise the contractor to trim the tree branches obstructing the solar panels to ensure adequate exposure to sunlight and maintain optimal charging efficiency.

Submitted by:
Designation/ Office:
Date:


REMAR B. BURANDAY
PMC Chairman


Noted by: HON. REINBERT C. COSTELO, C.E.
Agency Head

Note: This is a new form based on the existing RPMES forms Adopted in 2015.