

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION
For CY 2026

PMC: VILLABA PROJECT MONITORING COMMITTEE

Description of Indicators	Baseline Data (2025)	Target Values				Source of Data	Method of Data Collection	Timing / Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter					
As s 2 nd Class Mun. Expanding our commercial space is essential due to the increasing number of Investors Involved in commerce and trade	800Sq.m. Expansion intended for additional commercial use.	Ongoing				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Concreting of Pathway in Sitio Basud, Brgy. Libagong, Villaba, Leyte	Earth Surface	300 In.m. Pathway Completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Improvement of Water System in Brgy. New Balanac, Villaba, Leyte	Insufficient supply of water	Intake & Pipe-Lines				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Concreting of Pathway in Sitio Daquit, Brgy. Cagnocot, Villaba, Leyte	Impassable during rainy days	600 In.m. Pathway Completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Construction of Line Canal with Cover along Panganiban st. Pob. Del Sur, Villaba, Leyte	Run off water during heavy rain	Ongoing				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Improvement of Municipal Ground Phase 2	Improve the New Municipal Campus.	394.95 Sq.m. PCCP. completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Repair Improvement of Evacuation Center	To maintain the Integrity and appearance of the Bldg.	100% Completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC

Crime Mitigation and Energy Conservation along Junction Brgy. Fatima and Diversion Road.	Solar Lights	76 Units of Solar Lights completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Energy Conservation, reduce electricity consumption	Solar Lights	37 Units Solar Lights completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC
Rehabilitation/improvement of Municipal Agriculture's Office	Dilapidated roofing and damaged windows & Flooring	Rehabilitated 105.0 sq.m. MAO Building Completed				MEO	REPORTS	QUARTERLY	LMPC SECRETARIAT	LMPC

Prepared by:


MR. TEDDY L. VAPOR
 HRMO/OIC-MPDC

Approved by:


HON. LANCELOT Y. LAGO
 PMC Chairperson

Noted by:


ENGR. CARLOS G. VELOSO
 Municipal Mayor