

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION
For CY 2026

LPMC: Villaba Local Project Monitoring Committee

Description of Indicators	Baseline Data (2025)	Target Values				Source of Data	Method of Data Collection	Timing / Frequency	Unit / Person Responsible to Collect
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter				
Construction of Holding Area (Port Area)	Expansion of building to accommodate more passengers		40% Completion			MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
Expansion of Reclamation Area Phase 1 (Port Area)	Extension of land area for local business investors		Completed Extension			MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
Rehabilitation / Improvement of Mun Agriculture Office	Dilapidated roofing and damaged windows and flooring		Rehabilitated MAO building and painting			MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
Improvement of Reclamation Area with Landscaping and Construction of on-going Concrete Benches and Walkway Reclamation Area	Welfare to the elders citizen and beautification Villaba Landmark.		90% Completion			MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT

Prepared by:


MR. TEDDY L. VAPOR
HRMO / MPDC-Designate
LMPC Secretariat

Approved by:


HON. LANCELOT Y. LAGO
LMPC Chairperson

Noted by:


ENGR. CARLOS G. VELOSO
Municipal Mayor

Unit / Person Responsible to Report
LPMC
LPMC
LPMC
LPMC