


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION
For CY 2026

LPMC: Villaba Local Project Monitoring Committee

Description of Indicators	Baseline Data (2025)	Target Values				Source of Data	Method of Data Collection	Timing / Frequency	Unit / Person Responsible to Collect
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter				
1. Construction of Foot Bridge at Sitio Butnga, Brgy. Abijao, Villaba, Leyte;	Easier and safer access from Sitio Butnga to proper Abijao and vice versa.			100% Completion		MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
2. Expansion of Reclamation Area at Pob. Del Sur, Villaba, Leyte;	Extension of land area for local business investors			100% Completion		MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
3. Construction of Additional Fish Stalls (Wet Section) Extension of Public Market at Pob. Del Sur, Villaba, Leyte;	For a more convenient for market satll owners and market goers.			60.78% Completion		MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT
4. Improvement of Boxing Gym at Pob. Del Norte, Villaba, Leyte.	Wellness and Fitness of the generl populace			100% Completion		MEO	REPORTS	QUARTERLY	LPMC SECRETARIAT


Prepared by:


MR. TEDDY L. VAPOR
HRMO / MPDC-Designate
LMPC Secretariat

Approved by:


HON. LANCELOT Y. LAGO
LPMC Chairperson

Noted by:


ENGR. CARLOS G. VELOSO
Municipal Mayor

Unit / Person Responsible to Report
LPMC
LPMC
LPMC
LPMC