


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
3rd Quarter 2026

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Construction of Foot Bridge	Brgy. Abijao, Villaba, Leyte	LGU-Villaba, Leyte	N/A	N/A	Regular Monitoring	MEO	Quarterly LPMC Meeting and Inspection
Expansion of Reclamation Area	Brgy. Pob. Del Sur, Villaba, Leyte	LGU-Villaba, Leyte	N/A	N/A	Regular Monitoring	MEO	Quarterly LPMC Meeting and Inspection
Construction of Additional Fish Stalls (Wet Section) Extension of Public Market	Brgy. Pob, Del Sur, Villaba, Leyte	LGU-Villaba, Leyte	N/A	N/A	Regular Monitoring	MEO	Quarterly LPMC Meeting and Inspection
Improvement of Boxing Gym	Brgy. Pob, Del Norte, Villaba, Leyte	LGU-Villaba, Leyte	N/A	N/A	Regular Monitoring	MEO	Quarterly LPMC Meeting and Inspection

Prepared by:


TEDDY L. VAPOR


PMC Secretariat

Approved by:


LANCELOT Y. LAGO

PMC Chairman

Noted by:


ENGR. CARLOS G. VELOSO

LCE

