

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
PROJECT INSPECTION REPORT
3rd Quarter 2026 RDC VIII-RPMC Field Monitoring Visit

Name of Project (Total Project Cost in Million PhP)	Location	Implementing Agency (IA)	Date of Project Inspection	Major Finding/s	Issue/s	Action Taken/ Recommendation
Ongoing Programs and Projects in the EV-RDIP						
Construction of Foot Bridge	Brgy. Abijao, Villaba, Leyte	LGU-Villaba, Leyte	August 13, 2026	Completed based on the Work Schedule	N/A	Regular Monitoring
Expansion of Reclamation Area	Brgy. Pob. Del Sur, Villaba, Leyte	LGU-Villaba, Leyte	August 13, 2026	Completed based on the Work Schedule	N/A	Regular Monitoring
Construction of Additional Fish Stalls (Wet Section) Extension of Public Market	Brgy. Pob, Del Sur, Villaba, Leyte	LGU-Villaba, Leyte	August 13, 2026	Updated based on the Work Schedule	N/A	Regular Monitoring
Improvement of Boxing Gym	Brgy. Pob, Del Norte, Villaba, Leyte	LGU-Villaba, Leyte	August 13, 2026	Completed based on the Work Schedule	N/A	Regular Monitoring

Prepared by:


TEDDY L. VAPOR

PMC Secretariat / MPDC
Designate

Approved by:


LANCELOT Y. LAGO

PMC Chairman

Noted by:


ENGR. CARLOS G. VELOSO

LCE