

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/ Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
1.DEV'T OF RIZAL STREET	Sabang Z-I/Kinabranan Z-I	LGU	OTHERS	N/A	N/A	N/A	N/A
2. CONST. OF PUBLIC MARKET EXTENSION	Kinabranan Z-I	LGU	OTHERS	N/A	N/A	N/A	N/A
3. CEMETERY DEVELOPMENT	Kinabranan Z-II	LGU	OTHERS	N/A	N/A	N/A	N/A
4. DEVELOPMENT OF ALLEN MUN. WHARF	Kinabranan Z- II	LGU	OTHERS	N/A	N/A	N/A	N/A
5.CONSTRUCTION OF DRAINAGE SYSTEM	Sabang Z-I&II/ Kinabranan Z-i	LGU	OTHERS	N/A	N/A	N/A	N/A
6. PATHWAY CONCRETING IN STA. RITA	Sta. Rita	LGU	OTHERS	N/A	N/A	N/A	N/A
7. PATHWAY CONCRETING IN ALEJANDRO	Alejandro	LGU	OTHERS	N/A	N/A	N/A	N/A
8. TOURISM CONCRETING OF PATHWAY	Cabacungan	LGU	OTHERS	N/A	N/A	N/A	N/A

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/ Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
9. CONSTRUCTION OF COTTAGES	Kinaguitman	LGU	OTHERS	N/A	N/A	N/A	N/A
Submitted by: RONA D. PUASO Approved by: HON. KATRINA MAE E. SUAN							
Designation/Office: PMC (PMC Chairperson)				LCE			
Date:				Date:			