

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026 (3rd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
1.DEV'T OF RIZAL STREET	N/A	Others	Sabang Z-I/ Kinabranan Z-II	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
2. CEMETERY DEVELOPMENT	N/A	Others	Kinabranan Z-II	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
3. PATHWAY CONCRETING IN STA. RITA	N/A	Others	Sta. Rita	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
4. PATHWAY CONCRETING IN ALEJANDRO	N/A	Others	Alejandro	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
5. TOURISM CONCRETING OF PATHWAY	N/A	Others	Cabacungan	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
6. DEVELOPMENT OF ALLEN MUN. WHARF	N/A	Others	Kinabranan Z- II	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
7.CONSTRUCTION OF DRAINAGE SYSTEM	N/A	Others	Sabang Z-I&II/ Kinabranan Z-I	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
8. CONST. OF PUBLIC MARKET EXTENSION	N/A	Others	Kinabranan Z-I	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
9. CONSTRUCTION OF COTTAGES (P-1)	N/A	Others	Kinaguitman	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
10. CONSTRUCTION OF COTTAGES (P-2)	N/A	Others	Kinaguitman	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
11. CONSTRUCTION OF TOURISM PATHWAY EXT.	N/A	Others	Cabacungan	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
12. CONSTRUCTUION OF MULTI-PURPOSE BLDG.	N/A	Others	Kinabranan I	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
13. PATHWAY CONCRETING	N/A	Others	Kinabranan II	Municipality of Allen, Northern Samar	09/22/2026	MEO, MPDC	NONE
Submitted by: RONA O. PUASO Designation/Office: PMC Chairperson Date: Approved by: HON. KATRINA MAE E. SUAN Date: LCE							