


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMEs)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of March 2025

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
Rehabilitation of Magasang Footbridge at Barangay Progress, Biri, Northern Samar	Poblacion	LGU	100%	100.00	100	0		Others	Current	MEO/ LPMC			N	

Submitter	 OLIVA B. DONCILLO	Approver	 ANTONIO B. DELOS REYES, JR.
Designation	LPMC Chairman/Municipal Treasurer		Municipal Mayor
Date:		Date:	