


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of MARCH 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
Construction of Brgy. Magsaysay - Brgy. Somoroy Farm to Market Road	Brgy. Magsaysay, Bobon, Northern Samar	LGU BOBON	57.22%	100.00%	98.21%	-1.79%	No major implementation issues			Project Field Visit	N/A	N/A	N	N/A

Submitted by:	 PORFERIO CEPOLLO, JR.	Approved by:	 RENY A. CELESTARA
Designation/Office:	LPMC CHAIRPERSON		Agency Head
Date:		Date:	