

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of JUNE 2026

Program/Project Title	Implementing Agency	Funding Agency	Total Program/Project Cost (PHP)	Financial Status (in PHP exact figures)						Physical Accomplishment			Employment Generated		Remarks
				Appropriations	Allotment	Obligations	Disbursements	Funding Support (%)	Fund Utilization (%)	Target OWPA to date (%)	Actual OWPA to date (%)	Slippage	M	F	
Construction of Brgy. Magsaysay - Brgy. Somoroy Farm to Market Road	LGU BOBON	WORLD BANK PRDP	57,432,838.66	57,432,838.66	57,432,838.66	57,432,838.66	57,432,838.66	100	100.00%	100.00%	100.00%	0.00%	50	0	COMPLETED LAST MAY 12, 2026.
Construction of River Flood Control at Barangay Dancalan (Phase I)	LGU BOBON	MDRRM Fund	1,496,566.30	1,496,566.30	1,496,566.30	1,496,566.30	1,496,566.30	100	100.00%	100.00%	100.00%	0.00%	20	0	COMPLETED LAST JUNE 05, 2026.

Submitted by:	PORFERIO T. GEPOLLO, JR	Approved by:	RENY A. CELESPARA
Designation/Office:	LPMC Chairman		Agency Head
Date:		Date:	