



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
 As of JUNE 2026

Program/Project Title	Total Program/Project Cost (PHP)	Location	IA	Date of Project Inspection	Details on Site(s) Inspected	Findings	Issues	Actions Taken	Actions to be Taken
Construction of Brgy. Magsaysay - Brgy. Somoroy Farm to Market Road	57,432,838.66	Brgy. Magsaysay, Bobon, Northern Samar	LGU BOBON	May 28, 2026	FARM TO MARKET ROAD	No major implementation issues	N/A	N/A	N/A
Construction of River Flood Control at Barangay Dancalan (Phase I)	1,496,566.30	Brgy. Dancalan, Bobon, Northern Samar	LGU BOBON	May 28, 2026	RIVER CONTROL	No major implementation issues	N/A	N/A	N/A

Submitted by:	 PORFIRIO T. GEPOLLO, JR.	Approved by:	 RENY A. CELESTARA
Designation/Office:	LPMC CHAIRPERSON		Agency Head
Date:		Date:	