

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
WORK AND FINANCIAL PLAN
For CY 2026

PMC: BOBON, NORTHERN SAMAR

Activity (e.g. quarterly meetings, PSS, trainings, field monitoring activities)	Expected Output	Schedule	Responsible Unit/Individual	Fund Source	Budget (PhP)	Remarks
Conduct of Quarterly Meetings/Problem Solving Session/Coordination Meetings	Notice of Meeting, Approved Minutes of Meeting, Approved Agenda of Meeting, Resolution passed	Quarterly	LPMC	LGU	5,000.00	
CAPDEV on Project Monitoring and POW Familiarization	Capacity Building for LPMC members, secretariat and partners conducted quarterly	Quarterly	LPMC	LGU	30,000.00	
Conduct of Project Inspection and Monitoring Activity (Food and Travel Allowance)	RPMS Form 5,6,7,9; LPMC Monitoring Report	Quarterly	LPMC	LGU	5,000.00	
Incentives for all LPMC Members	Attendance Sheet every meetings and inspection	Quarterly	LPMC	LGU	2,500.00	
TOTAL					42,500.00	

Prepared by:

ENGR. LUNCIO N. RAMOS

PMC Secretariat

Approved:

PORFERIO T. GEPOLLO, JR

PMC Chairperson

Noted by:

RENY A. CELESPARA

LCE

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: BOBON, NORTHERN SAMAR

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Brgy. Magsaysay - Brgy. Somoroy Farm to Market Road		100%				MEO Project Status Report; Field Monitoring Visit Report	Document Review; Field Visit	Quarterly	LPMC Secretariat	LPMC
Construction of River Flood Control at Barangay Dancalan (Phase I)				50%	50%	MEO Project Status Report; Field Monitoring Visit Report	Document Review; Field Visit	Quarterly	LPMC Secretariat	LPMC
Construction of River Flood Control at Barangay Dancalan (Phase II)				50%	50%	MEO Project Status Report; Field Monitoring Visit Report	Document Review; Field Visit	Quarterly	LPMC Secretariat	LPMC

Prepared by:

ENGR. LUNCIO N. RAMOS
PMC Secretariat

Approved:

PORFERIO T. GEPOLLO, JR
PMC Chairperson


Noted by:


RENY A. CELESPARA
LCE


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: BOBON, NORTHERN SAMAR

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Construction of Brgy. Magsaysay - Brgy. Somoroy Farm to Market Road	Brgy. Magsaysay, Bobon, Northern Samar	PRDP	LGU BOBON	1ST QUARTER
Construction of River Flood Control at Barangay Dancalan (Phase I)	Brgy. Dancalan, Bobon, Northern Samar	MDRRM Fund	LGU BOBON	2ND QUARTER
Construction of River Flood Control at Barangay Dancalan (Phase II)	Brgy. Dancalan, Bobon, Northern Samar	MDRRM Fund	LGU BOBON	3RD AND 4TH QUARTER

Prepared by:

ENGR. LUNCIO N. RAMOS
PMC Secretariat

Approved:

PORFERIO T. GEPOLLO, JR
PMC Chairperson

Noted by:

RENY A. CELESTARA
LCE