


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026

PMC: CAPUL, NORTHERN SAMAR, REGION VIII

Description of Indicators	Baseline Data (Y0)	Target Values (2025)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Multi-Purpose Building		93%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Perimeter Fence of Multi- Purpose Building		95-100%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Perimeter Fence		95%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Roads & Improvement of Structural Concrete/Box Culvert		93%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Multi-Purpose Building		100%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction/ Expansion of Water System		45%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction/ Expansion/ Improvement of Irrigation System		55%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC

Prepared by:


ENGR. PETRONILO B. GABCANG JR
PMC Head Secretariat

Approved:

DANILO D. AMPUAN
PMC Chairperson

Noted by:

ISIDRO S. BANDAL
LCE

Construction of Reinforced Concrete Drainage Canal		45%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Slope Protection & Reinforced Concrete Drainage Canal		40%				MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC

Prepared by:

ENGR. PETRONILO B. CABANG JR.
PMC Head Secretariat

Approved:

DANILO D. AMPUAN
PMC Chairperson

Noted by:


ISIDRO S. BANDAL
LCE

PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED **For CY 2026**

PMC: CAPUL, NORTHERN SAMAR, REGION VIII

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Construction of Multi- Purpose Building	Barangay San Luis, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Perimeter Fence of Multi- Purpose Building	So. Cantil, Barangay San Luis, Capul Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Perimeter Fence	Barangay San Luis, Capul Northenr Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Roads & Improvement of Structural Concrete/Box Culvert	So. Cattasan, Barangay 1, Capul Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Multi-Purpose Building	So. Cantil, Barangay San Luis, Capul Northenr Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction/ Expansion of Water System	Barangay Sawang, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction/ Expansion/ Improvement of Irrigation System	So. Diraya,. Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter

Prepared by:



ENGR. PETRONILO B. CABCANANG JR

PMC Secretariat


Approved:



DANILO D. AMPUAN

PMC Chairperson

Noted by:




ISIDRO S. BANDAL

LOE

Construction of Reinforced Concrete Drainage Canal	Barangay 5, Poblacion, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Slope Protection & Reinforced Concrete Drainage Canal	So. Pal-Og, Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter- 2nd quarter
Construction of Reinforced Concrete Drainage Canal	Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	4th Quarter


Prepared by:


ENGR. PETRONILO B. CABANG JR
PMC Secretariat

Approved:


DANILO D. AMPUAN
PMC Chairperson

Noted by:


ISIDRO S. BANDAL
LCE