


LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026


PMC: CAPUL, NORTHERN SAMAR, REGION VIII

Description of Indicators	Baseline Data (Y0)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Box Culvert and Reinforced Concrete Drainage Canal		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Two-Storey Barangay Hall Extension with Day Care Center		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Roads & Improvement of Structural Concrete Box Culvert		85%	15%	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Multi-Purpose Building		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Multi-Purpose Building		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Perimeter Fence		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Perimeter Fence of Multi-Purpose Building		100%	-	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC

Prepared by:

ENGR. PETRONILO B. CABANG JR.
PMC Head Secretariat

Approved:

DANILO D. AMPUAN
PMC Chairperson

Noted by:

ISIDRO S. BANDAL
LCE

Construction/Improvement of CapulCircumferential Road						MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Multi-Purpose Building (Tourism Building Phase 1)						MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction/ Expansion of Water System		70%	30%	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction/ Expansion/ Improvement of Irrigation System		70%	30%	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Reinforced Concrete Drainage Canal		70%	30%	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Slope Protection & Reinforced Concrete Drainage Canal		60%	40%	-	-	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Road		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Improvement and Rehabilitation of Road		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Multi-Purpose Building		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Barangay Road		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
Construction of Covered Walkway		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC

Construction of Cabin/Cottages		-	-	50%	50%	MEO	Document Review, Field Monitoring	Quarterly	MEO/LPMC	Engineer/MPDC
--------------------------------	--	---	---	-----	-----	-----	--	-----------	----------	---------------

Prepared by:

ENGR. PETRONILO B. CABANG JR
PMC Head Secretariat

Approved:


DANILO B. AMPUAN
PMC Chairperson

Noted by:


ISIDRO S. BANDAL
LCE


PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: CAPUL, NORTHERN SAMAR, REGION VIII

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Construction of Box Culvert and Reinforced Concrete Drainage Canal	So. Bagacay, Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter
Construction of Two-Storey Barangay Hall Extension with Day Care Center	Barangay 2, Capul, Northern Samar	LGU FUND	LGU - MEO	1st Quarter & 2nd quarter
Construction of Roads & Improvement of Structural Concrete Box Culvert	So. Cattasan, Barangay 1, Capul Northern Samar	LGU FUND	LGU - MEO	2nd Quarter & 2nd quarter
Construction of Multi-Purpose Building	Barangay San Luis, Capul Northern Samar	LGU FUND	LGU - MEO	1st Quarter & 2nd quarter
Construction of Multi-Purpose Building	So. Cantil, Barangay San Luis, Capul Northenr Samar	LGU FUND	LGU - MEO	1st Quarter
Construction of Perimeter Fence	Barangay San Luis, Capul Northern Samar	LGU FUND	LGU - MEO	1st Quarter

Construction of Perimeter Fence of Multi-Purpose Building	So. Cantil, Barangay San Luis, Capul Northernr Samar	LGU FUND	LGU - MEO	1st Quarter
Construction/Improvement of CapulCircumferential Road	Barangay Oson, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter
Construction of Multi-Purpose Building (Tourism Building Phase 1)	Barangay 5, Poblacion, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter
Construction/ Expansion of Water System	Barangay Sawang, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter
Construction/ Expansion/ Improvement of Irrigation System	So. Diraya, Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter
Construction of Reinforced Concrete Drainage Canal	So. Abtay, Barangay 5, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter
Construction of Slope Protection & Reinforced Concrete Drainage Canal	So. Pal-og, Barangay 5, Poblacion, Capul, Northern Samar	LGU FUND	LGU - MEO	2nd quarter


Prepared by:


ENGR. PETRONILO B. CABANG JR
PMC Secretariat

Approved:


DANILO D. AMPUAN
PMC Chairperson

Noted by:


ISIDRO S. BANDAL
LOE