




Republic of the Philippines
Province of Northern Samar
MUNICIPALITY OF CATUBIG

RPMS FORM 6

LOCAL PROJECT MONITORING COMMITTEE

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 26, 2026**

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For PPMC Action (Y/N)	Requested Actions from the PPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
				None for this Period										

Prepared by: 
Designation/Office: **DANILO L. DE ASIS**
LPMC Secretariat/MPDO
Date: June 26, 2026

Submitted by: 
Designation/Office: **TIRSO R. CELAJES JR.**
LPMC Chairman/SB Member
Date: June 26, 2026

Apporved by: 
Date: **SOLOMON G. VICENCIO**
Local Chief Executive
June 26, 2026