

Republic of the Philippines  
Province of Northern Samar  
**Municipality of Gamay**


Local Project Monitoring Committee  
Monitoring and Evaluation

| Indicator                                       | Baseline                                | Target                                       | Data Source                  | Frequency | Responsible Person       | Reporting |
|-------------------------------------------------|-----------------------------------------|----------------------------------------------|------------------------------|-----------|--------------------------|-----------|
| Trained LPMC Members                            | 16 LPMC Members Trained                 | 16 Members Trained and 26 Barangay Officials | LPMC                         | Yearly    | Michael Anthony Abenales |           |
| Monitored Projects                              | 6 Projects Monitored                    | 10 Projects monitored                        | Municipal Engineering Office | Quarterly | LPMC Members             |           |
| Provision of Incentives to LMPC Members         | 3 LPMC Member incentivized              | 3 LPMC member incentivized                   | LPMC                         | Annual    | Michael Anthony Abenales |           |
| Provision of Travel Allowances for LPMC Members | 5 LPMC member with travelling allowance | 5 LPMC member wih travelling allowance       | LMPC                         | Annual    | Michael Anthony Abenales |           |

Prepared by:

  
Michael Anthony Abenales  
LPMC Secreatariat

Approved by:

  
Dr. Timoteo T. Capoquian, Jr.  
Municipal Mayor

**PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED**  
**For CY 2026**

**PMC: LGU-Gamay**

| Name of Program/<br>Project                                                                                                             | Location                                        | Fund Source          | Implementing Agency | Schedule<br>(1st, 2nd, 3rd & 4th<br>Quarter) |
|-----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|----------------------|---------------------|----------------------------------------------|
| Construction of Concrete<br>Pavement of Gamay<br>Boulevard at Brgy. Burabod,<br>Gamay, Northern Samar                                   | Brgy. Burabod, Gamay,<br>Northern Samar         | 20% Development Fund | LGU-Gamay           | 1st Quarter                                  |
| Rehabilitation of Gamay<br>Rural Health Unit Phase V,<br>Brgy. Occidental I                                                             | Brgy. Occidental I,<br>Gamay, Northern Samar    | 20% Development Fund | LGU-Gamay           | 2nd Quarter                                  |
| Upgrading of Municipal<br>Building and Ground Phase II,<br>Brgy. Central, Gamay, N.<br>Samar                                            | Brgy. Central, Gamay,<br>Northern Samar         | 20% Development Fund | LGU-Gamay           | 1st Quarter                                  |
| Establishment of Child<br>Development Centers at<br>Gamay, N. Samar                                                                     | Gamay, Northern Samar                           | 20% Development Fund | LGU-Gamay           | 3rd Quarter                                  |
| Construction of Child<br>Development Center Phase 3<br>at Brgy. Bonifacio, Gamay,<br>Northern Samar                                     | Brgy. Bonifacio, Gamay,<br>Northern Samar       | 20% Development Fund | LGU-Gamay           | 3rd Quarter                                  |
| Construction of Child<br>Development Center Phase 3<br>at Brgy. Malidong, Gamay,<br>Northern Samar                                      | Brgy. Malidong, Gamay,<br>Northern Samar        | 20% Development Fund | LGU-Gamay           | 3rd Quarter                                  |
| Road Opening of Brgy.<br>Cabarasan - Dao - Omawas<br>Farm to Market Road Phase<br>IV, Brgy. Cabarasan and Dao,<br>Gamay, Northern Samar | Brgy. Cabarasan - Dao,<br>Gamay, Northern Samar | 20% Development Fund | LGU-Gamay           | 3rd Quarter                                  |
| Construction of Concrete<br>Pavement at San Jose St,<br>Brgy. Occidental I, Gamay, N.<br>Samar                                          | Brgy. Occidental I,<br>Gamay, Northern Samar    | 20% Development Fund | LGU-Gamay           | 2nd Quarter                                  |
| Construction of Bagsakan<br>Center Phase IX, Brgy.<br>Central, Gamay, Northern<br>Samar                                                 | Brgy. Central, Gamay,<br>Northern Samar         | 20% Development Fund | LGU-Gamay           | 4th Quarter                                  |
| Construction of Concrete<br>Pavement, Brgy. G.M. Osias,<br>Gamay, Northern Samar                                                        | Brgy. G.M. Osias,<br>Gamay, Northern Samar      | 20% Development Fund | LGU-Gamay           | 4th Quarter                                  |
| Establishment of Barangay<br>Health Station at Gamay,<br>Northern Samar                                                                 | Gamay, Northern Samar                           | 20% Development Fund | LGU-Gamay           | 4th Quarter                                  |
| Support to Tourism<br>Program/Projects and<br>Activities                                                                                | Gamay, Northern Samar                           | 20% Development Fund | LGU-Gamay           | 4th Quarter                                  |
| Support to Agricultural<br>Services Programs, Projects<br>and Activities (Municipal<br>Wide)                                            | Gamay, Northern Samar                           | 20% Development Fund | LGU-Gamay           | 4th Quarter                                  |
| Construction of Concrete<br>Pavement at Del Pilar St.,<br>Brgy. Oriental II, Gamay, N.<br>Samar                                         | Brgy. Oriental II,<br>Gamay, Northern Samar     | 20% Development Fund | LGU-Gamay           | 2nd Quarter                                  |
| Procurement of Thermal<br>Incinerator for Residual Solid<br>Waste                                                                       | Gamay, Northern Samar                           | 20% Development Fund | LGU-Gamay           | 2nd Quarter                                  |

Prepared by:

  
**ENGR. MICHAEL ANTHONY P. ABENALES**  
LPMC Secretariat

Approved:

  
**EUSEBIO G. GARAY**  
LPMC Chairperson

Noted by:

  
**DR. TIMOTEO T. CAPOQUIAN, JR.**  
LCE