



Republic of the Philippines
Province of Northern Samar
MUNICIPALITY OF GAMAY

Contact No. 09977043476 / E-mail: gamaylgu@gmail.com


LOCAL PROJECT MONITORING COMMITTEE

2nd Quarter Monitoring and Inspection

On **June 16, 2026**, the Local Project Monitoring Committee (LPMC) conducted a monitoring and inspection of the **Improvement of Municipal Building and Municipal Grounds – Phase II** to assess its completion and overall condition. During the inspection, the committee confirmed that the project was **100% completed** and had been implemented in accordance with the approved plans and specifications. It was noted that the project experienced an extension of time due to unfavorable weather conditions encountered during implementation. Despite the delay, the completed works were found to be in good condition, with no major defects or deficiencies observed.



Republic of the Philippines
Province of Northern Samar
MUNICIPALITY OF GAMAY
Contact No. 09977043476 / E-mail: gamaylgu@gmail.com



Strategic Center for Trade, Commerce, Agriculture, and Eco-tourism