

MUNICIPAL DEVELOPMENT COUNCIL-LOCAL PROJECT MONITORING COMMITTEE (MDC-LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026


LPMC: LAOANG, NORTHERN SAMAR

Description of Indicators	Baseline Data (Q0)	TARGET VALUES				Sources of Data	Method of Collection	Timing/ Frequency	Unit/Person Responsible to Collect	Unit/Person Responsible to Report
		Q1	Q2	Q3	Q4					
ROAD OPENING/CONCRETING OF LAWAAN-TARUSAN-BONGLIW (PHASE III)										
Road Opening of 1775 ln.m. x 8m x 150mm thk. Base course			100%			MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
CONCRETING OF SECONDARY ROAD OF LAOANG HOUSING PROJECT, LAOANG, NORTHERN SAMAR										
Concreting of 18.63 ln.m. x 6m x 200mm; 661.84 ln.m. x 4m x 200mm and 100mm thk x 0.875 sidewalk both side; 203.88 ln.m. x 2.875m x 200mm and 100mm thk x 0.875m one side for concrete cover of drainage canal with 200mm thk base course			100%			MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
CONSTRUCTION AND IMPROVEMENT OF LIETCO										
Construction and Improvement of LIETCO Ground including Pocket Park, Elevated Water Tank, Drainage and Water System			100%			MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
(LGSF-SBDP-AU) FY 2024										
Construction of farm to market roads, health station, single-storey school building			100%			MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
ACQUISITION/PURCHASE OF LOTS										


					100%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
OPENING AND CONCRETING OF BRGY. INAMLAN FMR										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
ROAD OPENING/CONCRETING OF LAWAAN-TARUSAN-BONGLIW (PHASE IV)										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
CONSTRUCTION OF STREET LIGHTS IN POBLACION										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
ROAD OPENING/CONCRETING OF CARMEN BOULEVARD EXTENSION, BRGY.SMH										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
CONSTRUCTION OF ROOF/COVER FOR WATER SUPPLY RESERVOIR IN BRGY. AGUADAHAN										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
PURCHASE OF ECOTRUCK										

				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC
ESTABLISHMENT OF SANITARY LANDFILL AND PURCHASE OF LOT										
				50%	50%	MEO Project Status Report Field Monitoring Report	Document Review, Field View	Quarterly	LPMC Secretariat MPDO	LPMC

Prepared:



EnP. JESSON T. RIVERA
Secretariat


Recommending Approval:


SALVADOR P. ACEBUCHÉ
LPMC Chairperson

Approved:


HON. CHARLENE L. ONGCHUAN
Local Chief Executive


DENNIS L. PEDIMONTE
Secretariat


Engr. ROCHEL I. NEBRIDA
Secretariat