

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES

In June, 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Installation of Solar Lights at Lapinig Del Norte	Brgy. Lapinig Del Norte, Lapinig, Northern Samar	Municipality of Lapinig, Northern, Samar	None	None	LPMC facilitated regular meetings and site visits	LPMC,MEO	Regular coordination meetings and site inspections shall be conducted, with active involvement of Civil Society Organizations (CSOs) encouraged throughout the implementation process.
Improvement of Multi-Purpose Stage at Lapinig Central Elementary School	Brgy. Lapinig Del Sur, Lapinig, Northern Samar	Municipality of Lapinig, Northern, Samar	None	None	LPMC facilitated regular meetings and site visits	LPMC,MEO	Regular coordination meetings and site inspections shall be conducted, with active involvement of Civil Society Organizations (CSOs) encouraged throughout the implementation process.
Concreting of Access Road Phase III at Barangay Alang-Alang (Mini-Forest)	Brgy. Alang-Alang, Lapinig, Northern Samar	Municipality of Lapinig, Northern, Samar	None	None	LPMC facilitated regular meetings and site visits	LPMC,MEO	Regular coordination meetings and site inspections shall be conducted, with active involvement of Civil Society Organizations (CSOs) encouraged throughout the implementation process.
Submitted by:  Approved by:  Designation/Office: LPMC CHAIRMAN Head of Agency/Office							
HON. VIVIAN M. RONGCALES			Approved by:		HON. ROMUALDO A. MENZON JR		
LPMC CHAIRMAN					Head of Agency/Office		