

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Construction of Multi Purpose Building Phase 1 (Motor Pool) at Lapinig Del Norte	N/A	N/A	Brgy. Lapinig Del Norte, Lapinig, Northern Samar	Municipality of Lapinig N., Samar	September 25,2026	MEO,LGU	None
Construction of Early Childhood Care and Development building at Lapinig Del Norte	N/A	N/A	Brgy. Lapinig Del Norte, Lapinig, Northern Samar	Municipality of Lapinig N., Samar	September 25,2026	MEO,LGU	The LPMC, through the Municipal Engineering Office, agreed to coordinate with the contractor to ensure strict compliance with occupational safety standards and the consistent use of appropriate Personal Protective Equipment (PPE) by all workers while on site.
Site Development and Ground Preparation for the Construction of School Sports and Community Athletic Facility at Lapinig Central Elementary School	N/A	N/A	Brgy. Lapinig Del Sur, Lapinig, Northern Samar	Municipality of Lapinig N., Samar	September 25,2026	MEO,LGU	None
Construction of Multi purpose Evacuation Center Phase IV (Brgy. Cahagwayan)	N/A	N/A	Brgy. Cahagwayan, Lapinig, Northern Samar	Municipality of Lapinig N., Samar	September 25,2026	MEO,LGU	It was agreed that the Municipal Engineering Office will coordinate with the contractor regarding the application of asphalt sealant on the identified construction joints and section cuts, and that progress will be reported during the next monitoring activity

Submitted by:	HON. VIVIAN M. RONGCALES	Approved by:	HON. ROMALDO A. MENZON JR
Designation/Office:	LPMC CHAIRMAN		Head of Agency/Office