



Program/Project Title		Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
				Nature	Details			
Construction of Super Health Center		Brgy. Caragas, Lavezares N. Samar	LGU-Lavezares	Sustainability, Operations and Maintenance	No electric water connection	N/A	LGU-Lavezares	None
Construction of Lavezares FS Building		Brgy. Caragas, Lavezares N. Samar	No data Available	Others	None	N/A	No Data Available	None
Replacement of Permanent Weak Bridge-Sabang Br		Brgy. Sabang-Tabok, Lavezares N. Samar	DPWH	Others	None	N/A	DPWH	None
Submitted by:				Approved by:				
Designation/Office:	FERNANDO B. BALAG PMc Chairperson					HON. EDITO B. SALUDAGA Municipal Mayor		
Date:				Date:				