




LOCAL PROJECT MONITORING COMMITTEE (LPMC)
WORK AND FINANCIAL PLAN
For CY 2026

PMC:

Activity (e.g. quarterly meetings, PSS, trainings, field monitoring activities)	Expected Output	Schedule	Responsible Unit/Individual	Fund Source	Budget (Php)	Remarks
Field Monitoring of:						
Road Rehabilitation of Feliciano Street, Brgy. Caburihan	RPMES Form 5-11	March 05, 2026	LPMC, LGU-Lavezares	20% EDF	10,000.00	1st Quarter Report
Construction of Comfort Room at the Pavilion, Lavezares, Northern Samar						
Construction of Comfort Room at the Backstage of the Municipal Auditorium						
Land Development of Proposed Government Center at Brgy. Caragas	RPMES Form 5-11	June 05, 2025	LPMC, LGU-Lavezares	20% EDF	10,000.00	2nd Quarter Report
Repair and Improvement of River Wall Project at Sitio Baribadon, Brgy. Caragas						
Landscaping/Improvement of Libas Covered Court						
Road Concreting and Rehabilitation in Brgy. Ocad	RPMES Form 5-11	September 03, 2025	LPMC, LGU-Lavezares	20% EDF	10,000.00	3rd Quarter Report
Road Concreting in Brgy. Sabang-Tabok						
Repair and Rehabilitation of Urdaneta Health Center, Brgy. Urdaneta						
Rehabilitation/Extension of Boardwalk in Brgy. Urdaneta	RPMES Form 5-11	December 03, 2025	LPMC, LGU-Lavezares	20% EDF	10,000.00	4th Quarter Report
Provision/Installation of Solar Street Lights in Brgy. Urdaneta						
Construction of School Stage at Villahermosa Elementary School						
TOTAL						

Prepared by:

SIR ANGELO BALAG
PMC Secretariat

Approved:

FERNANDO B. BALAG
PMC Chairperson

Noted by:

HON. EDITA B. DALUDACA
LCE