

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In [2026]

Program/Project title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their	Lessons learned and Good
			Nature	Details			
Road Expansion at Purok 1, Brgy. Barobaybay, Lavezares, Northern Samar	Brgy. Barobaybay, Lavezares N. Samar	LGU-Lavezares	Sustainability, Operations and Maintenance	The committee emphasized the importance of providing the required project billboard containing the necessary project information for transparency, accountability, and public information.	Provided recommendation report address to Hon. Edito B. Saludaga, Municipal Mayor of LGU-Lavezares, recommending that the Municipal Engineer ensure that the project billboard are included in the program of works.	LGU-Lavezares	None
Rehabilitation/Extension of Boardwalk in Brgy. Urdaneta, Lavezares, Northern Samar	Brgy. Urdaneta, Lavezares N. Samar	LGU-Lavezares	Others	The committee emphasized the importance of providing the required project billboard containing the necessary project information for transparency, accountability, and public information.	Provided recommendation report address to Hon. Edito B. Saludaga, Municipal Mayor of LGU-Lavezares, recommending that the Municipal Engineer ensure that the project billboard are included in the program of works.	LGU-Lavezares	None

Submitted by:		Approved by:	
Designation/Office:	FERNANDO B. BALAG BAC Chairperson		HON. EDITO B. SALUDAGA Municipal Mayor
Date:		Date:	