


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS
As of [August] 2026 [3rd Quarter]

Program/Project Title	By Reporting Agency	Implementation Schedule		Sector	Fund Source	Funding Agency	Total Program/Project Cost (Php)	Financial Status (in Php, see Figure)				Physical Accomplishment		Implementation Schedule	
		Start Date (YYYY)	End Date (YYYY)					Appropriations	Allocated	Commitment	Disbursements	Funding Status (On/Off)	Actual Output (to date)	On/Off	On/Off
Road Expansion at Purok 1, Brgy. Barobaybay, Lavezares, Northern Samar Rehabilitation/Extension of Boardwalk in Brgy. Urdaneta, Lavezares, Northern Samar	LGU-Lavezares	10/1/2026	On Going	Economic Services	Local Development Fund	LGU-Lavezares	1,498,415.42	1,500,000.00	1,500,000.00	1,498,415.42	None	100%	99.85%	On going	25%
	LGU-Lavezares	10/1/2026	On Going	Economic Services	Local Development Fund	LGU-Lavezares	4,997,793.66	5,000,000.00	5,000,000.00	4,997,793.66	None	100%	99.96%	On going	10%
The data provided in End Date of Implementation Schedule is on Going															
The data provided in End Date of Implementation Schedule is on Going															



Submitted by:	Approved by:
Designation/Office:	HON. EDITH B. SALDANA
Date:	Municipal Mayor